
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-02-22

2. Agency: 007

3. Bureau: 57

4. Name of this Investment: Global Combat Support System - Air Force

5. Unique Project (Investment) Identifier (UPI): 007-57-01-04-01-5069-00

6. What kind of investment will this be in FY 2012?:  Operations and Maintenance
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2001 or earlier

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 GCSS-AF is the means by which Agile Combat Support (ACS) Automated Information Systems (AIS) will
be integrated to improve business processes. GCSS-AF provides a core set of infrastructure services for
global combat support information, with appropriate security credentials to any authorized entity. The
Integration Framework (IF) is a modern, web-based, service-oriented architecture based system that
enables the Air Force to integrate and deliver decision quality asset visibility information to AF MAJCOM
and Combatant Commanders. GCSS-AF has more than 800K military, civilian and contractor users
supporting the Department of Defense (DoD).  Primary GCSS-AF components include: 1) The Integration
Framework which provides a common hosting and messaging environment; 2) Security services which
provide mechanisms to identify and authenticate individual users for role-based access, supporting Public
Key Infrastructure (PKI) certificates and keys which allow for integration and interoperability of automated
information systems (AISs) and cross-functional capabilities to facilitate secure, data sharing across
functional domains; 3) the AF Portal, with security layers, to provide a common secure entry point for a
reduced sign-on capability to mission applications; 4) a presentation layer on both the Non-classified
Internet Protocol Router Network (NIPRNET) and Secret Internet Protocol Router Network (SIPRNet);
and 5) Data Services warehouse which is a consolidated repository of AF combat support information.
The warehouse allows for a consolidation of automated information systems to enhance business
processing efficiencies and supporting business analytics to allow our Expeditionary Aerospace Force to
execute the Air Force mission throughout the full spectrum of military operations.  The program’s main
objective is sustainment while improving the availability and efficiency of the system. The specific
accomplishments expected in FY12 include a 5% increase of communities/organizations able to discover,
access, share information services; an additional 5000 active registered users using GCSS-AF to perform
their jobs and an overall improvement in the GCSS-AF Integrated Framework System Availability.  These
accomplishments are directly beneficial to the program’s mission by increasing availability of the Central
Processing Units to a cumulative uptime with the Threshold = 23.5 hours daily and Objective of 23.9
(99.5%) per the ORD.  .

b. Provide any links to relevant websites that would be useful to gain additional information on the
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investment including links to GAO and IG reports.
 Title Link

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2001-12-21
b. Provide the date of the most recent or planned approved project charter. 2001-06-18

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  GEN William L.
Shelton, AFSPC/CC
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *
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Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 2

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded FA877104D0007 * * $10,020,000.0 Firm Fixed
Price

N 2004-01-01 Y Migrated
Data Value
Unknown

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. yes

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. IT systems which support service delivery to the GCSS-AF must maintain security and
virtualization standards used for interoperability. GCSS-AF has been delivering services through cloud
computing.

3. Provide the date of the most recent or planned Quality Assurance Plan 2010-12-08

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 
007-57-01-04-02-0388-00,007-57-01-05-02-3222-00,007-57-01-04-02-3634-00,007-57-01-01-01-0178-00
,007-57-01-01-02-0487-00,007-57-01-04-01-0483-00

b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s). 007-57-02-07-02-0258-00

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2002-01-24

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-12-21
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

In Dec 01,
GCSS-AF was
declared a DoD

Rapid
Improvement
Team (RIT)

program and
operated as such

for 3 years. 
Under the RIT

process
Evolutionary
Acquisition

Decision Reviews
were conducted
IAW pgm spiral
dev process w/

no addtl
milestones to

report.

* $830.0 $800.4 2001-12-15 2001-12-31 2009-12-09 2009-12-09 100.00% 95.00%

World Wide Roll
Out of Air Force

Portal--the
presentation layer
for GCSS-AF. 
Continued to

develop capability
for the IF and

application
hosting;

comprised of a
set of common
tools (security,
presentation

services,
performance mgt,
COTS S/W, etc.).

* $77.8 $70.4 2001-12-15 2001-12-31 2004-04-30 2004-04-01 100.00% 100.00%

The Full * $81.8 $81.8 2008-07-01 2008-07-01 2009-10-30 2009-12-14 100.00% 95.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Deployment
Decision Review
was replanned

for October 2009
and

subsequently
was rescheduled

for December
2009.

Award of
GCSS-AF Bridge
Contract.  Avoids

gap in service
due to delayed
award of the
GCSS-AF

Engineering and
Sustainment

contract.

* $78.5 $0.0 2009-09-28 2009-12-09 2011-06-01 28.00% 35.00%

Award of the
follow-On
GCSS-AF

Engineering &
Sustainment
contract to

support
enterprise
services in

existing NIPR
and SIPR

environments

* $774.0 $0.0 2011-04-21 2018-02-19 0.00% 0.00%

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. Variances are not out of baseline.  Current contract baseline is
$78.5M and the quarterly Contract Funds Status Report is provided IAW CDRL A002. In addition, the Program Office management team meets weekly with the System
Integrator to status cost, schedule, performance supportability and associated contract activities.  

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
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the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting whether
actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program requirements. The
details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 2010-07-13

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? no
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

NONE

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Processes and Activities Security Management CAC enable the AF
Portal to provide
enterprise-level

authentication and
authorization

annual Security compliance Positive TBD 2009-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Implement CAC logon to
meet JTF GNO

Communications Task
Order mandate

regarding Smart Card
technology in order to 
provide over 30 hosted

application and 100
Reduced Sign-On apps
security authentication

and authorization

CAC enabled Login
implemented 15 January

2010. PMO and Lead
Command continue to

work with 
Users/Applications that
require assistance.  The

program is 100%
compliant for PKI.

Met 2011-02-11

Processes and Activities Security Management Continue to expand the
use of the Common
Access Card (CAC)
External Certification
Authority (ECA) for

Public Key Infrastructure
(PKI) for NIPRNET

access to capabilities
and applications

annual Increase in the
Applications and

capabilities that utilize
CAC credentials for Role

Based Access

TBD TBD - Identify the
numbers of applications

that are not
implementing CAC

usage.

2010-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 TBD TBD Not Due 2010-09-20

Mission and Business
Results

Logistics Management GCSS-AF fuses logistic
capabilities for greater

annual Test Results, Logistic
Users Feedback and

TBD Analysis of supply
support activity time TBD

2010-10-01
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interoperability to
increase business

processing for supply
support activities.

Snap shot of user
metric's dashboard for

Maintenance
Operations.

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 90% successful testing
of  leveraged net-centric,
web-enabled capabilities

and interface services
offered by the GCSS-AF

program.  Logistic
community leadership
documents satisfaction

and quality
improvements.

TBD Not Due 2011-02-11

Technology Availability GCSS-AF Integrated
Framework Availability

monthly System Uptime TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 System Availability is the
cumulative uptime of the
Central Processing Units

with the Threshold =
23.5 hours daily and

Objective of 23.9
(99.5%) per the ORD.

Availability baseline has
been met.  Cumulative IF

availability as of 15 
January 2010  is 99.9%. 
Cumulative framework

availability was 99.9% at
the end of FY 2010.

Met 2011-02-11

Technology Availability GCSS-AF Integrated
Framework Availability

monthly System Uptime Positive TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 System Availability is the
cumulative uptime of the
Central Processing Units

with the Threshold =
23.5 hours daily and

Objective of 23.9
(99.5%) per the ORD.

As of 5 January 2011 the
cumulative framework
availability was 99.9%.

Met 2011-02-11

Technology Availability GCSS-AF Integrated
Framework Availability

quarterly System Uptime TBD TBD 2010-09-01
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Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 System Availability is the
cumulative uptime of the
Central Processing Units

with the Threshold =
23.5 hours daily and

Objective of 23.9
(99.5%) per the ORD.

TBD Not Due 2010-09-20

Technology Availability GCSS-AF Integrated
Framework Availability

annual TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 System Availability is the
cumulative uptime of the
Central Processing Units

with the Threshold =
23.5 hours daily and

Objective of 23.9
(99.5%) per the ORD.

TBD Not Due 2010-09-20

Technology Availability GCSS-AF Integrated
Framework Availability

annual TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2014 System Availability is the
cumulative uptime of the
Central Processing Units

with the Threshold =
23.5 hours daily and

Objective of 23.9
(99.5%) per the ORD.

TBD Not Due 2010-09-20

Customer Results Productivity NIPRNet Search
function returns results  

that more closely
matches the relative

importance and
centrality requirements
of the user in less than

three seconds.

annual User Feedback Positive TBD 2009-10-01
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Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Improve the Search
functionality with

appropriate results
related to query,

increase users ability to
discover, access, and

share information
services.

Of the over 800,000
users of the AF Portal,

there is quantifiable user
feedback metrics

indicates that Search
functionality is improving
and the feedback shows
a positive trend.  Results

are returned within 5
seconds.

Met 2011-02-11

Customer Results Efficiency NIPRNet Search
function returns results  

that more closely
matches the relative

importance and
centrality requirements
of the user in less than

three seconds.

annual Survey, User Feedback,
and/or Help Desk reports

TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 5% increase of
communities/organizatio

n able to discover,
access, share

information services.
Search function user

query responses 
improve by 1 minute

from initiation.

TBD Not Due 2010-09-20

Processes and Activities Security Management Number of
applications/capabilities

brought under the
GCSS-AF Security Layer

annual Number of new
applications/capabilities

TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2014 5 Applications/reduced
sign-on (RSO) 

applications brought to 
production per year.

TBD Not Due 2010-09-20
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Processes and Activities Security Management Number of
applications/capabilities

brought under the
GCSS-AF Security Layer

annual Number of new
applications/capabilities

TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2015 5 Applications/reduced
sign-on (RSO) 

applications brought to 
production per year.

TBD Not Due 2010-09-20

Mission and Business
Results

Security Management Number of
applications/capabilities

brought under the
GCSS-AF Security Layer
increases security and
reduces stove-piped

security implementation.

annual Number of new
applications/capabilities

Positive TBD 2010-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 5 Applications/reduced
sign-on (RSO) 

applications brought to 
production per year.

As of 22 Jan 2010 43
mission apps and 247
RSOs are hosted on

NIPRNET and
SIPRNET.

Met 2011-02-11

Mission and Business
Results

Security Management Number of
applications/capabilities

brought under the
GCSS-AF Security

Layer, increases security
and reduces stove-piped
security implementation

annual Number of new
applications/capabilities

Positive TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 5 Applications/reduced
sign-on (RSO) 

applications brought to 
production per year.

REMIS (Reliability and
Maintainability

Information System) &
MPC-s (Mission

Planning Central - SIPR)
have been deployed.

RSOs in process:
Battlefield Airmen

Met 2011-02-11
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Management System,
Air Force Test and
Analysis Tool, &

Program Management
System

Processes and Activities Security Management Number of
applications/capabilities

brought under the
GCSS-AF Security

Layer, increases security
and reduces stove-piped
security implementation

annual Number of new
applications/capabilities

TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 10 Applications/reduced
sign-on (RSO) 

applications brought to 
production per year.

TBD Not Due 2010-09-20

Processes and Activities Security Management Number of
applications/capabilities

brought under the
GCSS-AF Security

Layer, increases security
and reduces stove-piped
security implementation.

annual Number of new
applications/capabilities

TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 10 Applications/reduced
sign-on (RSO) 

applications brought to 
production per year.

TBD Not Due 2010-09-20

Mission and Business
Results

Continuity of Operations Provide disaster
recovery and continuity
of operations through

technological advances
provided by virtual

operations

annual Disaster recovery and
continuity of operations

process test results

Positive TBD 2010-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Test processes and GCSS-AF COOP Met 2010-09-20
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procedures to ensure
continuity of operations

exists for defined
mission application with
Recovery Time Objective
(RTO) of 24 hours (MAC

II requirement);
production environment
for DEAMs users calls
for recovery 6 hrs from

failure

Capability stood up at
DISA site in Ogden UT. 
During the two failover

and failback tests on 15
Nov 09 and 22 Nov 09,

data replication was
successful.  COOP 

RecoverPoint data logs
show continuous data

replication between main
and backup

Customer Results Productivity Service Oriented
Architecture (SOA) with
an effective meta-data
environment and AF
Enterprise Identity

Repository

quarterly Survey, User Feedback,
and/or Help Desk reports

TBD TBD 2010-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 5% increase of
communities/organizatio

n able to discover,
access, share

information services.
Search function user

query responses 
improve by 1 minute

from initiation.

As of 5 January 2011, it
takes well under 1

minute to conduct a
search on the Portal

(1.399 seconds). 
GCSS-AF is currently

meeting the 5% of
networking having over
1M activity items on the
Portal as of 5 January

2011.

Met 2011-02-11

Customer Results Customer Retention Track the number of
active registered users

using GCSS-AF in
performing their job as a

witness to the market
penetration of GCSS-AF

as an enterprise tool

quarterly Number of active
registered users

Positive TBD 2009-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 An increase of 20,000+
GCSS-AF active
registered  users

There were 24,778
active NEW users  as of
22 January 2010 from

Fall 2009.  Retirees and

Met 2011-02-11
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personnel who left
military added to number
of inactive accounts.  As

of 20 Aug 2010, there
are 783,621 active

accounts on AF Portal.

Customer Results Customer Retention Track the number of
active registered users

using GCSS-AF in
performing their job as a

witness to the market
penetration of GCSS-AF

as an enterprise tool

annual Number of active
registered users

Positive TBD 2010-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 An increase of 5,000
GCSS-AF active
registered  users

The program has
averaged 2000 new
accounts per week
during FY11 year to

date.

Met 2011-02-11

Customer Results Customer Retention Track the number of
active registered users

using GCSS-AF in
performing their job as a

witness to the market
penetration of GCSS-AF

as an enterprise tool

annual Number of active
registered users

TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 An increase of 5,000
GCSS-AF active
registered  users

TBD Not Due 2010-09-20

Customer Results Customer Retention Track the number of
active registered users

using GCSS-AF in
performing their job as a

witness to the market
penetration of GCSS-AF

as an enterprise tool

annual Number of active
registered users

TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated
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2013 An increase of 5,000
GCSS-AF active
registered  users

TBD Not Due 2010-09-20

Customer Results Customer Retention Track the number of
active registered users

using GCSS-AF in
performing their job as a

witness to the market
penetration of GCSS-AF

as an enterprise tool

semi-annual TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2014 An increase of 5,000
GCSS-AF active
registered  users

TBD Not Due 2010-09-20

Customer Results Customer Retention Track the number of
active registered users

using GCSS-AF in
performing their job as a

witness to the market
penetration of GCSS-AF

as an enterprise tool

semi-annual TBD TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2015 An increase of 5,000
GCSS-AF active
registered  users

TBD Not Due 2010-09-20

Mission and Business
Results

Information Management Track the number of
functional sets of
application data

(capabilities) that are
added to the data

warehouse for on-line
analytical processing
(OLAP) and reporting

annual Number of functional
capabilities that are

added

Positive TBD 2009-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 5 new applications/
capabilities

4 new capabilities were
added: Expeditionary

Combat Support System

Met 2011-02-11
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(ECSS), AFFOR
Collaboration Tool

(ACT), Enterprise Data 
framework, Air Force
Portal Professional

Networking, and
Collection Layer.

Mission and Business
Results

Information Management Track the number of
functional sets of
application data

(capabilities) that are
added to the data

warehouse for on-line
analytical processing
(OLAP) and reporting

annual Number of functional
capabilities that are

added

TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 10 new applications/
capabilities

TBD Not Due 2010-09-20

Mission and Business
Results

Information Management Track the number of
functional sets of
application data

(capabilities) that are
added to the data

warehouse for on-line
analytical processing
(OLAP) and reporting

semi-annual Number of functional
capabilities that are

added

TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 10 new applications/
capabilities

TBD Not Due 2010-09-20

Mission and Business
Results

Information Management Track the number of
functional sets of
application data

(capabilities) that are
added to the data

warehouse for on-line
analytical processing
(OLAP) and reporting

semi-annual Number of functional
capabilities that are

added

TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target Last Updated

Page  21 / 22 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

“Met” or “Not Met”

2013 10 new
applications/capabilities

TBD Not Due 2010-09-20

Mission and Business
Results

Information Management Track the number of
functional sets of
application data

(capabilities) that are
added to the data

warehouse for on-line
analytical processing
(OLAP) and reporting

semi-annual Number of functional
capabilities that are

added

TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2014 7 new
applications/capabilities

TBD Not Due 2010-09-20

Mission and Business
Results

Information Management Track the number of
functional sets of
application data

(capabilities) that are
added to the data

warehouse for on-line
analytical processing
(OLAP) and reporting

semi-annual Number of functional
capabilities that are

added

TBD TBD 2010-09-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2015 7 new
applications/capabilities

TBD Not Due 2010-09-20

* - Indicates data is redacted.
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